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Housing Authority: Housing Authority of the City of Oxnard

Grant #: CA16S03150109

CA031000007/SCATTERED SITES

CFDA: 14.885 - Public Housing Capital Fund Formula (Recovery Act Funded)

Reporting Year: 2011 Reporting Quarter: 2

Award Amount: $2,302,736.00 Amount Disbursed: $2,302,736.00

% of Project Complete: 100 Expected Project End Date: 2010-11-19 00:0

Units Planned for Rehabilitation: 100 Units Started: 100 Units Completed: 100

Scattered Sites Approximate Address: Cuesta Del Mar, Fashion Park, Concord Dr.,Hill St., Fremon

City: Oxnard State: CA Zip Code: 93033

Units planned to receive Energy Efficiency measures: 100

Completed units receiving Energy Efficiency measures: 100

Project Description: American Recovery funding has resulted in implementation of the following 
capital improvement projects at public housing scattered sites (CA031000007) 
in Oxnard, California:Project 1:Conducted inspection of  laundry drain lines in 
one hundred public housing units to identify any damages to the pipes for 
planning necessary repairs to the drainage  pipes. Inspection completed and 
the report revealed minor deficiencies with no further action required. This 
project is 100% complete.Project 2: Included replacing the existing stoves and 
refrigerators in 100 public housing units with new energy efficient appliances 
some in compliance with ADA requirements where needed. Project is 100% 
complete.Project 3: Included replacing 100 existing sliding glass doors in 100 
public housing units. Activities included retrofit replacing of 100 sliding glass 
doors in 100 public housing units scattered in Oxnard with low E dual glazed 
vinyl sliding glass doors. This project is 100% complete.Project 4: Included 
replacing existing wood fences around 36 units with new vinyl fences. This 
project is also 100% complete. Project 5: Included complete rehabilitation of 
164 bathrooms in 100 units located in 6 scattered sites. Activities include 
replacing bathtubs and shower pans. Replacing vanities, sinks, faucets, and 
toilets. Replacing the existing floor finishes and sub-floors due to extensive 
damages. Replacing and upgrading the existing lights,fans, and electrical plugs 
and switches with energy efficient ones. Repairing 79 doors and Replacing 85 
doors with new ones. Patching and painting the entire bathrooms. An 
Architectural and Engineering (A & E) firm was hired to assist us with this 
project. Plans and specification were made. Scope of work was developed, 
bids received, and Council approved the contract on 2/23/2010. Project 
started 8/2/2010.and completed on 10/25/2010. Walk-thru was held and 
punch list completed. Project is 100% complete now.project 6: Included 
replacing the existing carports in 3 scattered sites with vinyl carports and 

Development No/Name:

Project Type: Rehabilitation of existing public housing units

Portion of the grant dedicated to this development: $1,290,630.58
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construction additional carports where allowed. Plans were developed and 
went to bid. Project was awarded 2/9/2010. Pre-con was held on  3/18/2010. 
City required fire sprinkler system. Contractor renewed patent to class B and 
altered the drawings to satisfy the examption requirements from fire sprinkler 
system.Permits approved on 9/15/10. Project started on 9/27/10 and 
completed on 11/19/10. Project is 100% completede now.
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